

Build the complete Marketing workspace

Accepted implementation commission

Prepared Oct 4, 2026 . Marketing source and team observations were checked through 12:42 UTC; AUTH qualification and coordination through 12:46 UTC. Historical preparation checkpoint; current authority is recorded below.

Accepted on Oct 4, 2026 at 20:54 UTC. The owner confirmed the plan was one finite delivery effort implementing the Marketing specification and UX, substantially overhauling Content Desk while preserving and improving its useful underlying functionality and retaining specialist owners. The owner then said, “Then yes, I fully approve” (Sentinel_7062584135208191865fc82f43a4ded8), answering that explicit explanation.

The full implementation proposal below and its recommended choices are accepted at their stated scopes. The selected design basis is dossier 0.3 and the exact current 47-state visual set. CQ14 remains deferred as recommended; article publication, account/access/security changes and purchases are not implied. The whole outcome remains assigned; the article journey is the first acceptance increment. Earlier proposal-only and unanswered-choice wording below is retained as the reviewed history and superseded by this receipt.

Next: reconcile the actual native canon through its rightful writers, verify original documents/assets through the receiving execution route, and prepare the finite effort under qualified native controls. Generated read-only PRDs must use their supported source/regeneration owner, not direct prose edits. This receipt establishes scope and preparation authority, not applied source, admitted execution or runtime acceptance. Historical AUTH and team observations below must be refreshed by the native commissioning owner before dependent actions.

The result and the decision

Build the Marketing 0.3 experience as a substantial replacement of Content Desk’s current interface, connected to the existing tools that own media, offers, publishing and human planning. The result is one place to turn real work into useful Vrooli content and individual app campaigns: decide what is worth saying, create and adapt it, review it, plan the work and publication, carry out an authorized release, and learn from what actually happened. This covers the full proposed experience, including the difficult and mobile states. The existing Cadence Site remains a historical reference.

Reopen and edit it with its pictures, sources and writing guidance intact. Ask for a few suitable channel adaptations and a suggested week of publication. See why each is proposed, how much human preparation it needs, and what is still missing. Accept the plan, review the actual wording and separately authorize an available publication route. The workspace records the real result, including an uncertain or partial result, and lets a genuine observation inform the next piece. A simple personal post can use the same system without a campaign, strategy interview or mandatory AI generation.

Recommended decision: approve this full delivery scope and the recommended design choices below, authorize applying them to the existing native specifications, and authorize preparation of a finite delivery effort through

the native commissioning route. Execution remains subject to its required post-provisioning approval and the applicable AUTH qualification hold. Approval of this proposal would not publish content, create accounts or credentials, grant access, purchase a service, or accept a separate commercial product. This document is currently a proposal only. The owner's request to prepare it and positive visual feedback have not enacted any of those effects.

A native finite-effort coordinator will be accountable for the complete result, with Content Desk as the proposed primary product owner, specialists for the other scenarios, and independent acceptance. The exact team and profile are not yet appointed. Reuse an appropriate existing effort only after checking its current charter and obligations; otherwise create one justified finite effort. Canonical specifications remain with their native owners. The native goal, queue, feedback and acceptance records organize delivery without becoming another specification or database.

There is no need to answer seventeen isolated questions first. Source reconciliation and the team-readiness packet come before enablement. A working article journey is the first acceptance increment, not permission to abandon planning, contributors, publication recovery or the rest of the approved experience.

What exists and what must change

Its main route has a draft queue, textarea editor and evidence/review inspector. Source-wired actions include revision saving, claim citation and verification, extraction proposals, human draft approval, released Asset Studio references, editable agent suggestions, Channel Manager release delegation, publication history and remediation. The board presents read tables for drafts, campaigns, gaps and offer readiness; settings provide theme and language. This is useful machinery to preserve and qualify.

The interface falls short of its own design contract: the native DESIGN promises editors shaped to content, inspectable evidence and visible agent changes, while the current screen exposes a textarea, manual identifiers and span offsets. Replace the navigation, composition and interaction model with the proposed Today, Plan, Create, Review, Learn and persistent Content collection. Build actual usable selectors, previews, context and recovery around the existing functions. An endpoint or passing source test is not evidence that its user journey works.

Its original evidence hash is 936d9fd18d767bc64d9b84a963858a51c399617e26a878230d2870ce1d61628b; the later commissioning supplement produces combined hash 54a747fe7ab16acbbba0d08c4f55daf13d68bbcf24b8f2271a4d03ed77f99a2fb. Both local browser routes refused the Content Desk localhost address; stored API/UI process identifiers were absent. No service was started, no test run was performed, and no authentic current screenshot was available. Thus this proposal relies on source observations for the current interface and does not claim live functionality. The first engineering preflight must establish a repeatable baseline and document existing defects before replacement.

The earlier complete source snapshot supplies broader integration evidence, with narrower carried-forward observations explicitly identified in the dossier. In particular, Channel Manager's inspected SubmitRelease

request lacks a requested publication time and its handler uses the current time; a separate enqueue path accepts a window. Content Desk's inspected draft contract lacks first-class project identity independent of a campaign. Generic external authorship, pending media, method-version provenance and the Planner adapter also need faithful native contracts. These are concrete implementation work, not labels to hide with a polished screen.

Recommended choices included in the proposed scope

They preserve the existing CQ history. The owner's enthusiasm for the visuals supports the selected starting direction; it does not independently answer the remaining behavioral or operating choices.

Extend Content Desk for the unified experience. Content Desk remains authoritative for content and review; Channel Manager for account capability, action admission, execution and receipts; Asset Studio for media and release state; Brand Manager for brand identity assets and their application; Offer Desk for commercial facts; Personal Planner for accepted human reservations. A thin presentation layer is justified only by an evidenced UI or deployment constraint and must not acquire a competing database. A new scenario requires a real responsibility gap and a scoped decision.

AI may propose channels, post types, angles and dates from pinned facts; transparent rules enforce capacity, eligibility and other constraints. Campaigns remain optional for single posts. The owner accepts a plan; accepting it does not authorize external publication. One view distinguishes human work, desired or admitted publication and actual outcomes. Support manual handoff, supported provider scheduling and qualified connected dispatch according to actual per-account capability. Do not force everything through manual publication or imply every provider is connected.

Support lightweight briefs, consent, affiliation, author-controlled wording and independent participation. Preserve dot-authored articles and pictures as a preferred economical intake route. Local agents or Prose Studio are optional when their quality, route and cost make sense. Native post types and techniques and the adopted founder guide retain their real scopes, connected by versioned provenance rather than drifting duplicate rules. This does not promise that any inference route is free.

Ask only the information required for the current task; keep evidence inspectable without overwhelming ordinary writing; block unsupported consequential claims at final readiness; keep recoverable immutable revisions and scoped AI changes; make channel variants independent snapshots with derivation links; separate editorial assessment, human native approval and external-action permission; and accept honest observations without inventing analytics. Preserve active native post-type gates until an explicit compatible amendment replaces them.

Recommend disclosed recoverable local branches for private devices, with project/device exclusions and proven clearing, retention and revocation behavior. Sensitive or shared-device contexts need the safer policy chosen during reconciliation. Adopt the exact candidate 0.3 task-specific C direction and responsive/state specimens as the implementation baseline, with justified accessibility, real-data and device adaptations documented. Amend Content Desk's conflicting native visual tokens explicitly. Adaptive imagery uses an actual preview, suitable curated context or a no-art fallback with provenance; it never requires generation on every visit.

Defer a separate Cadence subscription, metered product or bring-your-own-provider edition. This commission builds the owner's marketing capability. New pricing, entitlements, sales, paid channels and a broad agency workspace are outside its initial delivery. An accepted narrower exception must identify the affected outcome and acceptance evidence; it must not silently turn the whole commission into a thin article-only MVP.

Establish the governing source and asset baseline

After scope approval, the coordinator and rightful scenario owners compare the accepted dossier against current repository reality. Inspect source versions, dirty work, ownership, locks, generated contracts, data schemas, tests, current routes and operational state. Use the native supported tools in the established checkout and preserve overlapping authored work. Read/status wrappers that can install or rebuild are not assumed harmless; use permitted direct reads until the actual execution route is qualified.

Apply accepted requirements to the actual canonical PRD, requirements, DESIGN, experience/journey, interface and acceptance records of the affected scenarios. Preserve the distinction between desired behavior and implemented behavior. Add explicit traceability from each accepted journey and state to its owning requirement, implementation assignment and acceptance evidence. Record before/after source pins, approved amendments, conflict dispositions, migrations and readback. The goal references this canon rather than copying it into a competing specification. Locate and update the real native role and capability records when responsibility changes; do not invent new role files from names alone.

Content Desk owns the main UX replacement, content collection and context, first-class project or subject scope, optional campaign admission, content-family and derivation relationships, editorial packages, claim anchors, intake, review and planning proposals. Reconcile existing records and campaign slots without fake placeholder campaigns or duplicated content. Determine whether a compatible native grouping already exists before adding a field. Keep identities stable and specify reassignment, unassigned work, cross-project rejection and backward compatibility.

Channel Manager owns action-scoped identity and eligibility, publication-window admission, queue state, dispatch, provider scheduling where supported, cancellation/reconciliation and release receipts. Bind the exact content package, destination, actor and requested window in one supported command or an explicitly recoverable sequence. Never submit immediately and hope a later enqueue repairs the requested time. Distinguish provider-held, admitted, executing, confirmed, partial, cancelled and unknown outcomes.

Brand Manager retains brand identity and application authority; the similarly named Marketing Crew member is a team role, not that scenario. Offer Desk owns offer facts, release readiness and commercial references. Optional Prose Studio owns its declared jobs and supported runner/provider behavior. Personal Planner owns source registration, accepted human-work reservations and its projection/preview interface. Each specialist supplies and tests its part; the coordinator owns the complete cross-scenario journey. Marketing canon and post-type/technique owners reconcile stale scheduler terminology and applicable paired skills through their existing operator process.

Contract reconciliation must cover exact request fingerprints and idempotency, immutable review packages and claim anchors, scoped editorial decisions versus human ApproveDraft, multi-item partial outcomes, concurrent asset reservations, source-owned preparation identifiers, honest cancellation/cost capabilities and observation

correction lineage. Avoid a generic “approved” or “scheduled” status that collapses distinct authorities. Existing data and API clients receive a compatibility and migration plan before any breaking change.

Materialize the actual original images and editable sources at the selected resolution in the receiving environment, retain their hashes, sizes, formats and dimensions, and map each screen/state to the requirement it governs. Separate selected references from rejected concepts, historical versions, synthetic features and illustrative artwork. Preserve the existing project IDs and recovery history. New implementation-derived captures belong to the native acceptance record; they do not overwrite the original reference pixels.

Before a finite team is enabled, an independent receiving reader must retrieve the canonical specifications and required assets through the real execution route, decode the files and recover the intended scope and mappings without author coaching. A link, contact sheet or successful cloud-side download is insufficient. Missing access or conflicts block the affected handoff, with a named owner and remedy; they do not license an e

undo. Concurrent edits cannot be overwritten silently. Wording assessment, source and asset readiness, human draft approval and release authorization have clear, proportionate scopes. Changes invalidate only the affected decisions and retain history.

Support ongoing general Vrooli content and campaigns for individual apps, with goals, audiences, evidence, available offers, useful post types and constraints. Produce an explainable proposed content mix and schedule, using AI where useful and rules/arithmetic for hard feasibility. Show alternatives, omissions and “Why this?” reasons. Keep content-slot counts distinct from minutes of work. Send stable preparation work to Planner for preview and acceptance; preserve provisional, unreserved capacity when the adapter is unavailable. Rescheduling, time zones, daylight saving, stale reads and partial acceptance must be visible and recoverable.

Give each account an action-specific capability state, its owner and current evidence. Implement account selection, exact previews, genuine contributor briefs/consent and minimal-access handoff. Model an owned Vrooli subreddit as a proposed community with moderation and eligibility needs, without creating it during development. Interpret account warming as legitimate profile completeness, real participation and platform limits. Preserve the accepted I4A direction of one founder-led Vrooli YouTube channel, initially for developers and technical founders; its effort/setup allowances and D3–D9 remain proposed. Preserve the existing archive and URLs. Test manual, supported provider and connected release contracts using safe fixtures or approved sandboxes; live accounts require their own permission. X remains link-only and must not be browsed or operated by this work. Retain usable planning and manual handoff where a provider route is unavailable.

Join publication receipts or explicitly reported manual outcomes to their exact content/package/account and observation window. Record uncertainty, missing denominators, corrections and imported metric provenance. Let useful qualitative responses and bounded experiments inform future proposals; do not optimize fabricated engagement or turn absent metrics into zero. A failed or unpublished piece can support a clearly labeled reflection without being counted as a published outcome. Keep financial and human effort costs visible where evidence exists.

Throughout, deliver search and the persistent Content collection, account/project switching, settings required by the accepted behavior, permissions and privacy, empty/loading/error states, unavailable providers, offline and interrupted work, conflict recovery, cancellation, multi-account and multi-item failures. Implement keyboard and screen-reader semantics, usable focus and touch targets, reduced-motion/no-art behavior and text resizing. Privacy, recovery and accessibility are acceptance requirements in every increment, not end-stage polish.

Content Desk also owns user-facing portability and content lifecycle: readable export, a versioned machine-readable archive without credentials, conflict-aware import/restore, archive/restore and truthful deletion/recovery. Preserve permitted text/media, revision and source relationships, rights/alt text, method basis, review scopes, receipts and observations. Preview omitted or unavailable dependencies. These capabilities are distinct from engineering backup and rollback, and must remain usable from the relevant content/settings surfaces under native retention and permission rules.

Preserve data and roll out reversibly

Before migrations, inventory current drafts, revisions, claims, media references, campaigns, approvals, release records and settings. Classify test/evaluation fixtures without deleting or promoting them. Back up affected data

and source/configuration through supported owner routes and prove restoration in a disposable environment. Record schema/version compatibility and migration inputs; preserve stable IDs and historical receipts. No current draft count is assumed from the older audit.

Compare record counts and relational integrity, but also reopen representative real-shaped records and verify their actual meaning, media, evidence and state. Old approvals cannot become valid for newly changed content by migration. Unknown release outcomes remain unknown until reconciled. Cross-project changes must leave unrelated records and owner edits intact.

Introduce the replacement UI through the native supported rollout mechanism after testing, with a verified way to return to the prior compatible experience. Keep old routes or redirects where necessary for saved links. Test rollback against writes made after cutover, so restoring a UI does not lose new work or revive invalid approvals. Where a migration cannot be reversed safely, stop before applying it and obtain the specific revised migration decision. Do not call a backup alone a rollback plan.

Qualify the exact running build on a safe local instance, then stage the accepted cutover and observe saves, imports, work projections, review invalidation and release reconciliation. The native release owner determines the supported deployment mechanics within granted authority. Public deployment, real-account publication and new persistent access remain separately controlled. Finish with operational ownership, recovery instructions, known limits and an accepted handoff, not merely a merged change.

Team ownership and the activation dependency

Marketing

Crew is a disabled standing domain steward with three members, revision 11. Aquila Marketing and Capability Maturity is a disabled finite effort with no members, revision 1, and an Aquila launch-specific charter whose execution remains unapproved. Aquila Product Presentation is also a disabled finite effort with one member, revision 1; it does not establish ownership of this broader redesign. Recommend one dedicated finite Marketing delivery effort, with Marketing Crew as a domain stakeholder and the existing scenarios as operational owners. Before creating it, recheck drift and any new assignment; an existing effort can be extended only through an explicit compatible charter amendment that preserves its commitments. Do not copy BAS settings by analogy.

Proposed responsibilities are one accountable finite-effort coordinator; Content Desk UX/domain implementation; Channel Manager release integration; Asset Studio ingress/media; Offer Desk commercial references; Personal Planner work/calendar integration; optional Prose authoring capability; native security/identity coordination; and independent functional, visual and handoff acceptance. These are responsibilities, not a requirement for one permanent worker per role. Assign actual owners and capacity during native preflight, then keep outstanding work and dependencies in the native queue. Independent acceptance must not be authored solely by the worker whose output is being accepted.

Its route is: reconcile approved

canonical specifications; establish one GOAL, QUEUE, epochs and acceptance home; verify exact source versions and independent original-asset/requirement coverage through the real receiving route; configure the team, Source Ledger scope, operating contract and qualified profile disabled; submit the exact disabled finite binding through team heartbeat-bind-effort --request-file; verify binding readback; then obtain separate approved, qualified team and member heartbeat enablement before Agent Manager epochs. The current finite-leader

implementation forces enabled:false and rejects mismatched owner responses. Delivery does not dispatch through Swarm Manager. Preserve native orchestrator/supervisor control of integration, pauses, retries, escalation, acceptance and closure. Do not add a parent-chat release after every epoch or an invented fixed calendar gate.

Source consent, the private broker and bounded delegation have passed disposable joined tests; that is not live activation. Remaining qualification includes real host/service/native/descendant isolation, protected issuer custody and ScopeOwner, migration of current callers, association with the executing build, explicit setup authority and the full canonical gate. Same-user file permissions alone do not establish the required isolation. Owner evidence version 2 at 12:44 UTC reports architecture cleanup staged and independently qualified but unapplied. The later 12:46 UTC coordination update cleared the known product-writer overlap and instructed the existing AUTH owner to apply and verify it; application and fresh canonical validation are in progress, with no passing applied result yet observed. The previous full canonical gate remains failed; staged passing tests do not replace the required applied rerun. Marketing does not take over that work or infer activation from its completion.

Allowed preparation can proceed while that dependency is held: approved source reconciliation, asset handoff, scope/charter and resource preparation, and disabled provisioning only where the verified native route and authority actually permit it. No dependent execution may bypass the hold. If a previously qualified route is proposed, the native owner must demonstrate its applicable authority and compatibility; absence of a diagnostic is not a substitute. Any credential creation, persistent access expansion or security change uses its real confirmation requirement. An admission denial is a stop condition for that action, never a reason to switch writers or dispatch paths.

It must include: accepted scope and source-amendment pins; per-format/channel and screen/state requirement coverage; independent receiving asset/access verification; named accountable owners and any charter amendment; qualified profile, actual resource/cost plan and AUTH applicability; disabled team/ledger/binding readback; migration and rollback plan; and the exact remaining execution decision or hold. The native commissioning owner checks its completeness and independent evidence; the owner receives the bounded post-provisioning decision required by that route. If preparation is incomplete, return the missing item and responsible owner instead of asking for a vague permission to continue.

Resources estimates and operating limits

The planning assumption is multiple native delivery epochs over days to weeks, dependent on source reconciliation, AUTH readiness, provider capabilities and available capacity. No measured implementation duration, token total or monetary quote is currently supported. For owner attention, provisionally allow one 20–30 minute scope review and several focused acceptance sessions; these are planning allowances, not commitments or approval deadlines.

Before execution, qualify the actual selected model/provider/profile, permitted concurrency, cost accounting, existing budget and stop/pause behavior through native policy. Produce an evidence-based estimate after the baseline and contract decomposition, separating implementation, optional content generation and any provider charges. The current proposal preparation carries no new spending. Approval of delivery scope does not

authorize an unbounded paid route, subscription or account purchase. Ordinary execution policy remains with the native owner; this proposal does not impose a fictitious free-inference or subscription-only regime.

New paid artwork is not necessary to start the implementation and is not assumed. Generation must disclose its actual route, context, expected cost or unknown estimate, available cancellation and observed usage. An operation that cannot stop already-incurred provider work must say so. Compare optional local authoring against the same brief, evidence and quality requirements as externally authored content rather than regenerate good work merely to exercise an agent.

At each native epoch, report useful outcomes, unresolved defects, actual resource use where observable and the next accountable assignment. Re-estimate when contract findings materially change scope or cost. Escalate only consequential changes to the owner; routine engineering choices remain with qualified implementers. Capacity delay is not permission to omit accepted scope or mark an unassigned remainder complete.

Acceptance and the evidence required

Build/test

success alone does not establish a useful or beautiful product. An attractive screenshot alone does not establish persistence, permission enforcement or publication. The exact build and governing design versions must be recorded beside the test evidence.

Article and everyday writing: import the real selected article/media package once, reopen it after process and browser restart, edit and save without losing sources or provenance, and recover from interrupted/partial import and conflicting edits. Complete a simple post without creating a campaign. Compare a channel adaptation with its parent and preserve deliberate differences. Verify existing revision, evidence, approval and media functions through the replacement interface, with regression evidence for retained backend contracts.

Planning and publication: create both an ongoing Vrooli plan and an individual app campaign; explain recommendations; enforce real capacity and eligibility; distinguish provisional work from accepted Planner reservations and publication intentions from provider admission. Exercise timezone and daylight-saving boundaries, stale capacity, reschedule conflicts and partial plan acceptance. Test immediate and timed release semantics, exact package checks, permission rejection, lost responses, duplicate requests, provider-held state, cancellation, ordered partial outcomes and reconciliation without duplicate publication.

Contributors and privacy: verify consent against the exact package, author control and affiliation, minimal-access handoff, withdrawal and account switching. Test unauthorized cross-project access, stale/revoked permissions, shared-device exclusions, local-copy clearing and redacted diagnostics. Use genuine platform-compliant interaction semantics; no fabricated comments, impersonation, engagement pods or coordinated voting.

Learning and costs: verify manual and imported observation provenance, corrected metrics, missing values and denominator/window distinctions. Unknown outcomes cannot be counted as success. Check optional generation's proposal/apply/undo, revision conflict, cost visibility and truthful cancellation; preserve the no-generation route. Compare externally authored and optional local-authored work under the same brief, evidence and adopted method: an independent source-aware review checks facts and permissions, while a separate article-only reader checks the promise, reason to continue, causal story and useful payoff. One matched example cannot establish equal route quality; record deficiencies and retain the stronger economical route. Demonstrate that feedback changes a later proposal for a stated reason without silently changing strategy or publication authority.

Visual and interaction acceptance: compare the exact running Today, Plan, Create, Review, Learn, Content, settings and recovery states with the selected 0.3 originals at intended desktop and phone sizes. Use the real task layouts, not one repeated homepage template. Inspect actual text, controls, evidence, readable source details, responsive reflow, no-art/dark variants where specified, and every consequential missing/error/interrupted state. Record justified accessibility and real-data adaptations; unexplained visual drift requires correction. Verify keyboard navigation, focus, screen-reader naming, contrast, resizing, touch targets and long content in runtime. If a device/browser is unavailable, name the untested surface rather than infer it from a portrait screenshot.

The readiness packet derives the exact comparison matrix from all 47 current states in the visual catalogue and source package, retaining their original viewport dimensions. In addition, test 320 CSS-pixel text reflow, intermediate and wide layouts, 200 percent text resize, 400 percent page zoom, proposed 44 by 44 CSS-pixel touch targets, and rendered contrast of at least 4.5:1 for ordinary text and 3:1 for large text and essential controls. Proposed browser qualification is current Chromium desktop plus the owner's actual phone browser; record exact versions/devices and any available additional engine coverage. Missing actual phone access leaves that acceptance item open. No static design or automated score substitutes for these runtime checks.

Source and rollout acceptance: demonstrate canonical requirement coverage, native owner boundaries, migration/restoration, compatibility, rollback after new writes and independent receiving access to the original assets. Separately test user exports for readable completeness, archive schema/version and credential exclusion, verified round-trip restore, conflict handling, archive recovery and deletion semantics with retention limits; do not infer these from an operator backup. Record the actual deployment/build association and runtime limits. One fresh reader should recover the ordinary user journey and one adverse journey without an author guiding each action. Independent reviewers challenge source fidelity, practical usability, visual quality and permission/failure behavior; the coordinator repairs and rechecks consequential findings.

Done means the accepted whole scope is implemented and integrated, required checks and independent acceptance are recorded, the exact usable build and source/artifact set are accessible, ownership and recovery are handed over, and every remaining limitation is explicitly disposed of by the rightful owner. "Worker done," a green build, an enabled flag or a finished article increment cannot close the whole effort. A genuine blocked remainder stays assigned or held with its exact return condition. Real publication is not required to fake proof of a connected route; approved test environments and explicit capability limits must support honest acceptance.

Final closure requires every mandatory accepted outcome to pass or an explicit owner-approved scope amendment. A held provider activation or unavailable test surface is identified at its exact scope; it cannot be relabeled whole-product completion.

Required reading and current source authority

Start with Marketing home and its Sources and workflows tab for the project's purpose, native versus Drive authority, locally adopted methods, original requests and continuation record. Read the complete candidate 0.3 dossier and decision index as the proposed product baseline, followed by the visual catalogue, exact PDF, atlas and actual source package. The dossier's 15 chapters and 17 choice histories remain intact; this proposal defines how their accepted scope will be delivered, not a replacement specification.

In the native environment, the fresh audit is
 /home/matthalloran8/Documents/Codex/2026-10-02/task-13/116-content-desk-current-audit.json. Repository
 root is /home/matthalloran8/Vrooli. Read scenarios/content-desk/DESIGN.md:165 and
 ui/src/pages/DashboardPage.tsx:18 under that scenario; current commissioning sources are
 scenarios/prompt-manager/store/skills/packs/core/large-effort-orchestration/SKILL.md revision 25,
 docs/reference/heartbeat-cli.md:67 and cli/teams/finite_leader.go:19 under Prompt Manager. These are native
 execution locators, not cloud-local paths. They require fresh receiving access and version checks.

Use their actual selected media and
 latest authorized versions; do not infer currentness from the older cancelled companion catalogue replacement.

Preserve its I4A acceptance, D2 allowance and D3–D9 proposal distinctions, archive and current URLs.

utce nct
 They support the handoff and its review; they do

The recommended response is “Approve the full proposal with its recommended design choices and preparation scope,” or a short list of changes. That would settle the bundled product choices at this scope and allow the authorized preparation to proceed, while preserving real native activation and external-action boundaries. Until then, this remains a prepared proposal and the existing project’s design/source/implementation states stay distinct.

I16 · Design production complete as review candidate 0.2 · Owner product choices remain proposed

Investigation date: Oct 3, 2026

The decision in one minute

The authorized outcome is one connected design-and-planning commission: reconcile the marketing work already present in local scenarios, improve the existing design dossier into a genuinely useful and beautiful experience, and explain exactly how an approved design would become a properly commissioned implementation. Cadence's basic Site remains a reference prototype. This proposal does not select it as the product to build, create another scenario, or continue its development.

The practical problem is that useful work exists in several places, but the connections are unclear. There is a substantial Cadence design candidate, local editorial and channel-management work, and a growing article-writing method used here. The owner needs to see which parts already solve the problem, which require design or repair, who should own each capability, and how to reach a working experience without duplicating systems or degrading the quality of the writing.

The result will be one source-grounded, deeply specified design and delivery-planning dossier in the existing marketing home. It will show the complete experience with high-quality desktop and phone screens, make the scenario boundaries and writing-method authority explicit, and identify the decisions and evidence needed for a later implementation commission. Its first concrete journey is an article written with this dot, then safely stored, reviewed or scheduled through the relevant scenario capabilities. A second route lets an authorized local agent generate comparable material when that route is useful.

The owner's later live-call direction releases this connected design-and-planning commission. Proceed with source reconciliation, comprehensive canonical design, visual specimens, critique and delivery planning. Accepting the eventual dossier's product choices, applying approved specifications, commissioning a delivery team, activating that team and verifying runtime delivery remain separate stages. No implementation, publication, paid provider, account connection or team activation is authorized. The exact continuation is preserved in the Owner request tab.

Continuation decision: the full connected design-and-planning outcome is authorized by the later live conversation. The former approve/narrow/defer proposal choice is no longer awaiting a literal app response. This does not select the dossier's architecture, exact pictures, commercial model or any of CQ01–CQ16. The old I5 remains superseded; its historical alternatives are retained in the earlier commission tab.

I16 delivered candidate 0.2: 15 chapters, 14 boards and CQ01–CQ17, all proposed. Readability repair produced the exact 53-page PDF; the initial 50-page export remains in source history. The owner now authorizes full adversarial spec and UX redesign from the corrected C images. See Marketing home for continuation. Source application, implementation and team activation remain separate and unauthorized.

The owner direction this proposal must preserve

The owner asked for an investigation and work proposal covering the design and development planning, not continued development of the Cadence Site. Existing local marketing scenarios may already own much of the work; the proposal must establish that current state and fit the design to it. Cadence is a basic UX reference. The intended standard is a genuinely beautiful and useful experience, closer in craft to Nooch, using the same deep dossier structure, complete specification, multiple adversarial passes and exact-artifact checks used in prior projects.

The owner also asked how the article work and its evolving writing guide fit the future scenario. The design must support articles/posts authored here, with scenarios adding storage, review, scheduling and workflow, while retaining optional local-agent generation. Avoid drifting duplicate guidance and preserve the current cost-sensitive preference without treating it as a permanent free-service guarantee. Once the design is approved, the follow-up proposal must explain applying it to the appropriate scenario documentation and properly commissioning a full implementation delivery team, with its native enablement and approval requirements. The verbatim message is preserved in the “Owner request · I16” tab of this document.

What already exists, and what is still missing

The Cadence Site explored Today, weekly planning, capture, guided writing and reflection. The owner now explicitly defines it as a basic UX reference and rejects continued Site development. Historical reports about replaced project lists, unnatural titles and thought-save errors explain important failure cases; later repair reports are not current runtime proof.

Separately, the existing native dossier is a substantial whole-product review candidate with 15 chapters, a 16-question design index, source/claim handling, contextual chat, planning, campaigns, channel variants, review/publication distinctions, recovery, privacy and accessibility requirements. It contains 12 inline visual placements and has an associated full-size atlas and [version catalogue](#). It is not an absent design effort, nor is it an approved product specification.

The current reconciliation inspected the actual Nooch Today v02 reference and Cadence’s Today, Studio and campaign visuals in the saved exact-native PDF. Nooch supplies a clear focal action, readable editorial hierarchy, purposeful imagery and deliberate phone reflow. Cadence already explores warm paper, ink-blue typography, restrained red controls, visible source status and contextual chat. Those are useful candidates to retain and challenge. Inspection of these representative surfaces does not establish that the whole dossier is beautiful, usable, complete or approved. In particular, attractive Studio screens do not show how externally authored long-form articles and their image/source packages enter the system intact.

The old dossier’s core risk is its organizing assumption: it proposes a full Cadence application while explicitly leaving its relationship to Content Desk and Channel Manager unresolved. Several recommendations, including story-first organization, manual-first publication, internal capacity planning and hosted workspace authority, need to be tested against actual scenario responsibilities. They must not become architectural defaults merely because they already have polished prose or pictures.

The current Marketing Product Map identifies Content Desk as the successor to campaign-content-studio, responsible for editorial drafts, campaigns, claims and a publishing ledger; Channel Manager owns platform identities and release-queue concerns. The recorded local snapshot described substantial partial work, stored records and a shared delivery plan, with no verified real-account publication. The map explicitly leaves the Cadence-to-local mapping unresolved. That is the prior source baseline, not a fresh assertion of today's runtime health.

The fresh local inspection confirms that Content Desk and Channel Manager are the existing editorial and distribution owners. Asset Studio supplies versioned media, provenance, review and release; optional Prose Studio supplies governed prose composition. Brand Manager owns product brand identity, while Offer Desk owns commercial/product truth and release readiness. There is no evidence mapping Cadence to a local scenario or establishing a current Promotion Manager. Preserve those responsibilities rather than using the Site name to create a new owner.

Content Desk's supported board read succeeded. It reported 31 drafts, 21 requested and 10 drafted, with none approved or published; the board includes evaluation campaigns and a custody fixture, so these are not 31 production deliverables. Its capability catalogue lists 19 documented capabilities: 10 marked implemented, five skeleton and four not started. All output-quality values are unassessed; operational readiness is 11 unverified and eight unavailable. All six distribution capabilities report disconnected. Channel Manager's dependency read says its scenario is not running. These are qualified readiness limits, not evidence that accounts do not exist or that a source-implemented capability is useful in practice.

Both local root DESIGN.md files use vrooli-default 0.2.0, the Vrooli Operational Console. Content Desk has a queue/editor/evidence-inspector concept and small dashboard, settings and resolve-and-approve journey contracts. That is a useful foundation, but does not establish the requested polished marketing UX. The design should assess what to preserve and how the new experience fits the existing contracts.

There are also real authoring and operating assets: a local strategic marketing canon, post-type catalogues, executable x-dev-log (revision 43) and x-scenario-spotlight (revision 1) skills, post-technique guidance and consumer-owned Prose Studio declarations. Content Desk already accepts externally authored draft bodies and immutable revisions; body changes withdraw applicable prior review/approval. Released asset references include role, aspect ratio, alt text and position. Asset Studio already has an external-ingress contract, but requires producing_scenario and admits material as in_review, not released. Generic dot/Drive provenance therefore needs an honest adapter design, not a fabricated scenario identity. The inspected draft schema has no explicit editorial-method-version field.

The stored Marketing Crew configuration is a standing domain-stewardship team, revision 11, configured disabled. It is not a software delivery team. A separate finite Aquila Marketing and Capability Maturity team also exists, revision 1, configured disabled, with an effort brief explicitly saying execution is not approved. Its mission overlaps production capability but is bounded by an Aquila launch outcome. Inspect that existing charter before proposing reuse or a new finite team. The operating-model prose saying Marketing Crew is enabled and describing the retired Social Media Scheduler as a future owner conflicts with these sources and needs reconciliation.

Observation limit: the intended read-only local inspection unexpectedly rebuilt/installed the Prompt Manager CLI through a skill-read freshness wrapper. A subsequent team-show wrapper was denied because it could repeat that install. No further wrapper retry or install is part of this proposal. The team findings use stored

canonical configuration; live team API state remains unverified. No scenario/specification/content/schedule/team/Site change, test or workflow qualification was intentionally performed. This side effect does not provide implementation or installation permission.

The design commission must turn that evidence into a capability-by-capability recommendation. For each journey, identify the authoritative scenario or document, existing implementation and specification, known gap, proposed UX owner and integration contract. Compare improving an existing scenario's experience, composing existing capabilities through a thin experience layer, and creating a genuinely new scenario only if an evidenced responsibility gap requires it. "Cadence" remains a reference/design label until the owner accepts a product identity and boundary. The output may validly recommend no new scenario. Reconcile the entire existing CQ01–CQ16 decision index: explicitly carry forward, reframe or supersede each affected choice and retain its history. In particular, CQ14's subscription, metered-generation and bring-your-own-provider alternatives must be assessed after scenario mapping with the commercial source owners. Preserve the commercial question without forcing an obsolete standalone-Cadence business model. Price, entitlements, support, refunds and cancellation remain design choices or explicit deferrals, not validated terms or permission to sell.

The article and project-local guide establish a real route for writing to originate here. Guide v0.6 covers audience/angle, the reason to continue, a causal story and payoff, claim/source boundaries, purposeful images, channel adaptation, independent story review, exact delivery and learning. The revised article, "How I'm trying to get more useful work from my ChatGPT dot," and guide now have completed native-artifact QA; the Marketing entry is reconciled to v0.6. Owner acceptance and reader engagement remain unestablished. A cancelled remote asset-catalog replacement remains a narrow companion limit: use the verified document/image versions and current production record rather than assume that older catalog is current.

Preserve the distinction between the owner's favorable assessment of article craft, later corrections to its premise/story, a limited guide-reuse test and actual owner acceptance. The article is a source-backed quality case and integration fixture after its revision is settled. It is not evidence that an autonomous marketing service, publishing integration or durable quality improvement already works.

The one coherent outcome to commission

Produce a revised, owner-reviewable marketing experience dossier and its delivery plan, grounded in the existing scenario estate. Reuse the current dossier's useful material, visual assets and local records. Repair conflicting assumptions and add missing design rather than regenerate everything or concatenate existing documents.

Froggy is accountable for the integrated design-and-planning deliverable: source reconciliation, coherent UX/specification, critique disposition, material corrections, exact-artifact QA and final handoff. Specialists and independent reviewers can contribute within authorized capacity, but Froggy must integrate their work and close or clearly disclose material findings. The owner decides consequential scope/product choices and accepts the result; reviewer agreement cannot substitute for that acceptance.

The specification must connect journeys and screens to domain identities, authoritative data, state transitions, validation, permissions, integration inputs/outputs and exact acceptance examples. Resolve consequential ambiguity with concrete contracts while leaving credible implementation choices open. A capable new producer should be able to answer: who this helps; what a useful first session and complete marketing job look like; which existing system owns each piece; how high-quality writing can originate here or locally; what is saved and

reviewed; what happens when an operation is not approved by the owner; and how the accepted design could be implemented by the native delivery system.

Deliver the native editable Google Doc as the primary deliverable and a version-pinned secondary PDF exported from that exact native revision, preserving the original source and the commission's review contract. This is a project-specific carry-forward, not a PD rule for cover work. The existing Marketing/Cadence native document is a template, not a deliverable. The opening and chapter review is the exact native source, not a derivative. The review is the exact native source, not a derivative. The review is the exact native source, not a derivative.

Cover discovery/onboarding; project and audience context; natural working titles, public headlines and openings; writing, contextual chat and social media articles and destination-specific variants; visual assets, captions, alt text and channel planning where useful; capacity and calendar ownership; exact review; native editorial dispatch; publication reconciliation; learning; search, settings, portability, performance, editing and recovery. Keep simple writing simple. A reflective post should not be a claim.

Do not impose an arbitrary aesthetic score or page count. Have an independent reader judge hierarchy, readability, meaningful actions, consistency and usefulness in the actual artifact. Any requested owner visual checkpoint remains real; otherwise do not turn routine reversible craft choices into serial approval rituals.

Two production routes, one quality and provenance contract

For work requested here, prefer doing the article/post work here when the available tools and quality make that sensible. Use the current project writing guide and approved factual sources. The dot can prepare the long-form draft, purposeful visuals and channel adaptations, then use verified scenario interfaces for the things they add: durable storage, retrieval, review state, campaign organization, scheduling or workflow. It need not pay a local agent to regenerate already good work just to enter the system.

Build on the verified CreateDraft/body, UpdateDraftBody/current-revision, AttachReleasedAsset and IngestExternalAsset contracts. Source support is established; no submission or asset admission was exercised. Design the missing dot/Drive producer identity, media admission/release and method-version handling, including the attachment path absent from the inspected CLI manifest. Specify the intake contract: source artifact identity and revision; owning project; article/body and variant relationships; allowed source locators; media files and their rights/alt text; writing-guide version; production/review state; and requested operational action. The receiver must return the actual admitted identity/revision or expose uncertainty. Repeating intake must not create silent duplicates, overwrite newer edits or mark an imported article approved/published. Preview any normalization and preserve originals. A typed import schema is an implementation design choice to reconcile with existing interfaces, not a new mandatory universal format.

The design must show how a usable draft and visibly pending handoff survive unavailable local access; how rejected fields/assets are reported without silent content loss; and how the owner can reopen, edit and recover admitted content with source/media relationships intact. At this stage, demonstrate those states as annotated record/UX walkthroughs using pinned or synthetic inputs, expected outputs and missing-receipt branches. Actual submission, storage, adapter execution and provider round-trip tests belong to the later authorized implementation. No operational intake is authorized by the design commission.

Design a local-agent generation capability as an optional route using the same adopted editorial standards and factual boundaries. Running an agent on the local machine and running inference on a local model are different choices. The current Content Desk Prose Studio profile says `remote_only`, uses `write.diverse` and carries a session cost ceiling; it is not evidence of a free or on-device generation route. Existing `CommissionAgentWork/GetAgentWorkResult/AdoptAgentSuggestion` contracts return editable suggestions under a read-only workbench profile and cannot approve or publish. Optional Prose Studio composition is another mechanism to assess, not a required replacement for good externally authored content. Identify its actual runner/provider, allowed sources, prompt/context basis, output destination, cancellation/recovery behavior and accounting evidence. It should produce inspectable article and asset revisions that enter the same review and operational lifecycle. Generation completion is not quality acceptance or publishing authority.

Evaluate article quality under the same supplied brief and source facts, including the reason to read, coherent argument, accurate claims, useful visuals, natural channel versions and exact-output integrity. Do not require byte-identical prose or call two routes equivalent from one example. If the local route cannot yet match the quality, record that gap while retaining the useful dot-authored route.

The owner currently prefers this route because work here feels included while coding-agent work may incur additional usage. Treat that as a present routing preference. Distinguish included subscription allowance, actual metered local/provider usage, tool or image charges, and unknown marginal cost. Do not describe either route as free forever, promise savings without matched usage evidence, or introduce a new paid service through a design assumption.

The later implementation proposal must name the route, known accounting source and approved resource limits; identify unknowns before committing. If limits or actual charges cannot be observed, disclose that limitation and propose the smallest bounded check. Budget and scope changes require the relevant owner decision. A local-agent capability can be designed without activating billable production now.

Keep the writing method authoritative without drifting copies

Keep the current Marketing guide in its established Drive home while this proposal and design are prepared. Do not move it or rewrite scenario skills now. The dossier must recommend an explicit authority arrangement: human-readable editorial source, project-specific overrides, scenario contracts, and derived agent-consumable instructions each have a stated role.

Recommended starting model: retain the Drive founder-article guide as the authority for its adopted article workflow, while preserving the existing local strategic canon, post-type contracts and executable paired skills in their actual scopes; bind each route to an explicitly adopted guide revision and its local exceptions; specify a thin derived adapter/skill and non-operating specimen that carry the applicable instructions and point back to that source. Actual runtime creation or adoption is later authorized implementation work. A runtime copy should say what it derives from, its exact revision/digest, who owns updates, which sections are intentionally local, and what has been tested. Content Desk's inspected schema lacks explicit guidance-version provenance; the design must specify a compatible representation and trace it through simulated new-draft examples, without pretending historical drafts have known method pins. It must not become an independently edited second set of writing rules. Reconcile overlapping guidance clause by clause and retain scope-specific differences; do not promote the Drive guide into authority over every local post type or overwrite the existing strategy/procedure split. If discovery shows that an existing scenario skill is the appropriate authority instead, propose that migration with evidence and an owner decision rather than silently choosing Drive forever.

The design must explain update detection, review of meaningful changes, adoption and rollback. A newer guide does not automatically replace accepted project behavior. A source change marks affected adapters/content as needing review; unrelated approvals survive. Offline or independent handoff may use a labeled self-contained snapshot with provenance. Both routes must expose when they used an older pinned version, an unavailable source or a local override.

The design commission inventories existing guidance, maps conflicts/applicability and specifies a reversible mitigation. It may inspect a non-operating adapter specimen and simulate a bounded reuse/output case without changing scenario

2. Source application plan. Specify the authoritative PRD/specification, requirements, interface and test records to update; the exact accepted changes; before/after revision capture; contradiction resolution; and readback. Identify which changes require a separate authorization and which are explicitly included in the proposed commission. Keep source-applied separate from implemented.
3. Full delivery ownership. Name the native delivery-team workflow, commissioning document/skill and actual create/update/enable mechanism discovered from current local sources. Identify accountable coordinator, implementation owners by scenario/boundary, independent review/QA, source integration, release/operation and final acceptance responsibilities. Evaluate the disabled, unapproved Aquila effort and standing Marketing Crew explicitly. Reuse the Aquila delivery team only if the owner deliberately accepts a revised destination and charter; otherwise propose a separate finite effort. Marketing Crew may supply domain review only under its actual permissions. Its member named brand-manager is not the separate Brand Manager scenario. Propose a new team only with a justified ownership gap. The BAS team is a workflow reference, not permission to copy its membership, settings or scope.
4. Outcome-based work and dependencies. Organize useful end-to-end delivery increments with precise acceptance, including dot-authored intake and optional local generation, rather than a disconnected list of screens. Cover adapter/source adoption, data migration/backfill if needed, editorial storage and revision semantics, UX, review/scheduling, permissions, recovery and permitted integrations. Explain critical dependencies and what can proceed independently. Do not add parent-thread, calendar-time or fixed-checkpoint gates that the native workflow does not require.
5. Native operating limits and activation. Follow Prompt Manager's finite leader-led delivery route: create or resume the appropriate team; register/verify its team:<id> Source Ledger scope and operating contract; qualify the selected Agent Manager profile and owner route; provision the finite leader binding disabled with team heartbeat-bind-effort; inspect provisioning evidence; then obtain the separate execution approval before enabling and admitting its run. Delivery executes through Agent Manager and canonical GOAL.md, QUEUE.md and epochs, with feedback, workarounds, installs, targets and closure receipts; it does not dispatch through Swarm Manager. State the current supported configuration, concurrency and resource limits, provider/cost visibility, stop/pause/resume behavior, failure/escalation and scope-change handling, plus the exact effect of enabling the team. Re-read the native route before use; do not retry the denied freshness wrapper or trigger an install without the needed authorization. Separate team-record preparation from activation. The follow-up proposal must disclose that setup approval does not satisfy the required execution approval after provisioning evidence. Request that approval at the native point, with clear boundaries on spending, credentials, external actions and publication; do not infer it from I16 or design acceptance.
6. Implementation acceptance and evidence. Name the exact repository/environment, build/test routes and user journeys to prove. Require clean artifact intake/reopen/edit round trips, preserved evidence/media links, stale-review invalidation, correct account/destination handling, idempotent retries or reconciliation, recovery from unavailable providers and concurrent writes, actual responsive/keyboard/accessibility checks, and content-quality evaluation. Synthetic receipts must remain labeled; a stopped service, stored row, test result or worker's completed status is not real-account publishing proof.
7. Integration, rollout and handoff. Specify migration compatibility, backups and reversible cutover, deployment/rollback limits, monitoring signals and who handles problems after delivery. Define the minimum usable outcome and what later breadth remains excluded without silently reducing the approved full scope. Include final exact-artifact QA, native source/application receipts, owner review and separately verified runtime results. Public release, live account dispatch and campaign launch remain explicit decisions if not authorized in that commission.

The implementation proposal should therefore let the owner decide both what will be delivered and how the team will be permitted to operate. It must not contain an attractive design attached to an unspecified group of agents.

Stage boundaries and next action

Current stage: execute the owner-authorized I16 design-and-planning commission in the existing Marketing project. Reconcile and improve the existing living dossier; dated investigation receipts support that canonical design rather than substitute for it.

Complete the reconciled design and delivery-planning dossier using the existing candidate, source history and useful visuals. Work through assumptions and recommend choices; do not pause for minor engineering details. Return the exact reviewed candidate and genuine consequential owner choices.

Authorize application: after the owner accepts the relevant design revision and source boundaries, obtain explicit authority to apply that accepted scope. Design acceptance may include this authority, but does not imply it.

Apply and read back: update the actual scenarios' canonical specifications, requirements, design and experience contracts through their owner workflows. Verify the resulting source baseline before team delivery relies on it. Then review and approve the separate implementation commission against that baseline, including team-setup and resource authority. Its planning requirements were prepared in the design dossier; it is now the concrete execution proposal.

Provision disabled: use that approved implementation commission to create/resume the finite team, verify its Source Ledger scope and operating contract, qualify its Agent Manager profile/owner route, and create the finite leader binding disabled.

Inspect, then release execution: inspect the provisioning evidence, obtain the native execution approval, then enable/admit the approved run. Delivery proceeds through implementation, tests, integration, recovery and handoff. Design accepted, source applied, team enabled and runtime verified remain separate facts.

The former I16 proposal choice is superseded by the owner's later direction. The next owner action will be review of the resulting design's consequential choices, after this authorized design work. A fresh current-state check is required before work relies on volatile local status or a changed guide; source discovery and design reasoning can otherwise proceed within the approved commission. There is no permission to resume paused scenarios, mutate the Site, publish content or spend money by implication. Existing project source-access limits remain in force: X is link-only and must not be opened; use permitted private previews and preserved source references.

Required reading and evidence trail

Read in this order; the owner's current correction governs conflicts, and later source modification alone does not create approval.

1. Controlling owner request:  Cadence product design commission ([open the verbatim request](#)). The current proposal's owner-direction section explains its full scope without needing the original conversation. The source tab preserves the original message, observation time and wording. This direction supersedes the old I5 choice and any conflicting standalone-Cadence premise.

2. Marketing start here [\[- Vrooli and Founder Marketing start here](#) and Marketing Product Map [\[+\] Marketing Product Map](#) : parent ownership, existing artifacts and identity boundaries. Read the actual Things, Connections and Evidence records, not only Page summaries. Current local inspection supersedes only the facts it rechecks.
3. Current local inventory: [\[- Vrooli read-only inspection evidence and source access](#) ([dated inspection](#)). The source section preserves exact scenario PRD, proto, handler/repository, experience-contract, marketing-canon and profile locators; the successful board run, capability limits and exact program/skill digests; team/effort records; and the unintended install/denied-repeat boundary. Recheck consequential revisions and operating state before application.
4. Existing Cadence design dossier [\[- Cadence product design dossier review candidate 0.1](#) , [visual atlas](#), version catalogue and the preserved earlier tab of this commission: reusable design candidate, open choices, historical craft/review record and source provenance. Inspect actual visuals; no blanket approval transfers.
5. Cadence Project Hub [project hub](#) and [original Site](#): historical intent and source navigation only. The Site is not the development target.
6. Current illustrated founder-article guide [\[- Produce a useful illustrated founder article](#) , article [\[- How I'm trying to get more useful work from my ChatGPT dot](#) and supporting package [\[- ChatGPT dot article package](#) : editorial authority, quality specimen and transfer-test limits. Their native-artifact revision is complete; owner acceptance remains pending. Use the companion's current revision and asset record rather than treating an older catalog as current.
7. Nooch's [local design-production/review workflow](#) and [inspected Today exemplar](#): depth, artifact lifecycle and visual craft reference. Preserve Nooch's local adoption and approvals; do not import its product assumptions or register schema.
8. Native team sources and exact pins: use the dated inspection's commissioning references, stored Marketing Crew/Aquila configuration and effort brief, plus large-effort-orchestration revision 23 and harness-goal-authoring revision 13. That same source section preserves complete local paths and SHA-256 pins. Stored configuration is the evidence, not a live API read. Recheck the native interface and preserve the disclosed install/denial boundary.
9. Current commissioning [\[- Work brief pilot review draft](#) , [design-dossier capability](#) and review-artifact craft [\[- Review artifact presentation and PDF production](#) : apply the requested reader-first brief, substantial connected design, distinct adversarial passes and exact-artifact QA locally. Record adopted revisions and local exceptions in the existing project mechanism; future shared updates do not silently migrate this project.

Proposal verification history: the earlier independent recheck established proposal readiness. The later live-call direction authorized design and planning, with root acknowledgement

Sentinel_460ba45fc44481919d6c3a379f452cf3 at 00:25:43 UTC retained as a receipt, not a substitute for the owner's words. The later explicit C-based whole-redesign commission is now delivered as candidate 0.3: 15 chapters, 17 choice histories, 47 states, a 97-page exact native PDF and a 28-page atlas, with independently reviewed source/asset records at the same canonical IDs. The immutable 0.2/53-page recovery and original requests remain. Exact choice acceptance, native source application and implementation are still separate and unapproved.

Outcome and audience

Create a coherent private design-review edition of Cadence that Matthew Halloran can use to decide what the full marketing-planning app should become. The result combines a useful project home, a deeply reasoned editable design dossier, an exact review PDF and outstanding product-fidelity desktop and mobile mockups. It must make the real marketing work understandable from direction and raw source material through a useful draft, channel adaptation, review, manual publication record and learning. Integrated chat belongs inside that workflow.

The current prototype is a starting example, not the visual quality target. The owner explicitly says it is nowhere near functional or beautiful enough to implement and would be disappointed by mockups that resemble its plainness. Borrow craft from the best inspected Nooch and Personal Planner references while giving Cadence an appropriate independent identity. Do not turn this into an implementation commission or claim a design has become a working app.

Authority and original intent

The owner approved project setup and substantial design in the current conversation. The scope includes a project hub, Google Drive folder, useful ChatGPT Pages and an extremely detailed design review/dossier, with an exceptional design-quality emphasis. The existing Cadence Page remains the project identity. The Marketing entry preserves the relationship to founder and product marketing without making Cadence identical to Content Desk or Channel Manager.

Current explicit owner direction takes precedence over the older Page's unselected productization alternatives. Those historical alternatives and repair claims remain provenance, not current instructions. Owner-approved scope and release to do this design work are distinct from factual readiness, craft review, acceptance of product decisions and implementation permission.

Required reading and observation

1. Existing Cadence Page, https://chatgpt.com/space/page_9ef7cbbcaeb88191b04d3fd6a4c19830. Read in full before changing it. It owns the preserved prototype intent, reported issues and source navigation.
2. Marketing entry, [Vrooli and Founder Marketing start here](#). This identifies the private organizational parent, original conversation, source playbook and independence from adjacent local products. Read its scope and latest resume point; retain unrelated founder-story work.
3. Original prototype, <https://cadence-growth.mdhalloran.chatgpt.site>. Sites metadata on Oct 2, 2026 reports active version 2, owner-only access and no automation. The saved publication screenshot was inspected. The cloud browser reached an ordinary sign-in screen; no signed-in behavior was retested. Historic project overwriting, unnatural titles and thought-save JSON failure remain dated reports, with later repair claims unverified.

4. Recovered growth playbook, https://drive.google.com/file/d/1D_zvsol1w4q9apXLD4lYu60zSbcjLkeA/view. Use its founder/product/audience distinctions, credible proof and written/manual-work assumptions as context, not accepted campaign quotas, budgets or factual product claims. Do not open X.
5. Nooch dossier, [Nooch Whole Product Design Dossier — Review Candidate 0.3](#), as a depth and reviewability reference only. Inspect actual accepted Today exemplar <https://drive.google.com/file/d/19XDd-rW6fNsnfLdUI5NZ3wNAJXrWiN60/view>. Its visual-direction acceptance does not transfer to Cadence behavior or exact pixels.
6. Planner entry, [Personal Planner project start here](#) and actual Today day reference https://drive.google.com/file/d/11GTsntzDYPCKqw_hNJP3PtXdyQeoT6ga/view. Use editorial hierarchy and calm purposeful atmosphere; do not merge product identities or import scenery as a default.
7. Work brief pilot, [Work brief pilot review draft](#) ([Open work briefs](#)). Use the accepted coherent-outcome briefing method. The central Registry writer owns its queue update; this project does not write it directly.

Scope of the connected design

The primary coverage profile is whole-product UX with bounded commercial and operating choices. The first useful outcome is a person converting one source-backed idea into one reviewable core story and suitable channel variants, placing feasible work in a week and recording a manual publication or explicit decision not to publish. That reading route does not make the rest of the app optional or approve a release cut.

Required coverage includes onboarding without forced account connections; multiple durable projects and cross-project views; goals, audiences, constraints and positioning; quick capture and source ingestion; source permissions and claim strength; coherent story identity; natural draft and title variations; integrated contextual chat with inspectable proposals and apply/undo semantics; a realistic calendar separating work sessions, target publication dates and actual publication; reuse and channel adaptation; revisions, approvals and stale-approval invalidation; publication handoff and uncertain outcome; reflection, evidence provenance and uncertainty; search, settings, account boundaries, data portability and privacy; offline, conflicts, missing data, failed imports and recoverable saves; responsive, accessibility and no-art states; and explicit monetization alternatives without invented market proof.

Keep one worked synthetic story consistent across surfaces. Facts, claim checks, dates, project membership, version lineage and statuses must reconcile. Sample content must be natural and useful, not formulaic placeholders such as Product in practice one useful result. Make titles and opening variations meaningfully different without changing underlying evidence. Show why a next action is suggested, with a way to adjust or dismiss it.

Test draft and title variations by reading each as a standalone message to its stated audience: check grammar, natural phrasing, contextual specificity, evidence fidelity and whether it makes sense without an internal project label. Compare alternatives under the same source facts and have an independent reader flag templated or unnatural phrasing. Cross-project add/edit scenarios must preserve every unrelated project and concurrent draft; changing a selected project must never overwrite, silently move or reinterpret another project's content. Global-calendar integration remains a proposed boundary with explicit ownership and conflict behavior, not an assumed existing shared calendar.

Required visual families are a representative paired Today exemplar, first-session direction/capture, source and claims review, Studio drafting with integrated chat and variation comparison, weekly plan and impact preview,

channel adaptation and approval, publication handoff and reconciliation, learning and a recovery/privacy family. Product-fidelity screens, behavioral diagrams and focused specimens have different roles. No family is satisfied solely by a diagram or calendar card. Device adaptations retain the same selected scenario and consequential information.

Deliverables and destinations

Extend the existing Cadence Page into its useful project hub, preserving its original cover and historical source sections. Create concise child Pages for design review and project decisions when they serve separate reader purposes. They should link the exact dossier, visuals and underlying source evidence rather than become duplicate competing specifications. The owner can reach the next decision from the hub without hunting through a large document.

Use the newly verified private Cadence subfolder beneath the existing Marketing folder:

https://drive.google.com/drive/folders/1wFnVQGY_fqt_7daJ3YhjGVWz2kGGLNn6. The parent and child were verified as owned by Matthew Halloran with no additional sharing grants. Deliver one native editable Google Doc dossier, a PDF exported from that exact native revision, review visuals and a compact version/source record. Preserve immutable visual versions with exact prompts or authoring source, source pins, state briefs, hashes, review evidence and distinct approval/freshness/implementation states. Do not create a second central registry or mutate the existing prototype.

The dossier should lead with a short review route and recommendation, then provide substantial connected chapters, legible figures, precise state/interaction contracts, a complete consequential-decision index, acceptance walkthroughs, meaningful alternatives and a critique/revision record. It must be readable on its own without private operational context. Deliver both the attractive default and the awkward states that determine trust.

Dependencies and permissions

Source access and project-private destination access are established for the Page and folder. Current signed-in prototype behavior is unverified and is not a prerequisite to proposing the future design; it blocks any claim that the old defects are fixed or current. The design may proceed on the recorded intent with this limitation visible.

The representative paired visual craft gate precedes scaling. An independent reviewer must inspect actual pixels alongside the reference; this is a craft check, not owner acceptance. If it fails, improve the exemplar before expanding. If no independent reviewer is available, disclose that gate as open and do not call it passed.

This commission authorizes project-local organization and private design artifacts. It excludes app implementation, source application to local repositories, production deployment, public publication, outreach, connected-account posting, campaign launch, paid tools, purchases, billing setup and new data-access grants. Preserve prototype content and owner edits. Use synthetic fixtures in visuals; do not expose private source material through public assets. Any proposed external provider, integration or sale remains a reviewable option.

Acceptance and definition of done

The scope passes only when a cold reader can recover what Cadence is for, follow one end-to-end marketing job, distinguish facts from proposals, find the next owner choices and understand the authority boundary. Trace

capture to core story to variant to review to publication evidence to learning, including save failure, stale source, unavailable connector and uncertain publication. A calendar or attractive landing screen alone fails.

Visual acceptance evidence requires actual reference/candidate comparison; an independent paired-exemplar review before scaling; believable precise screen contents; device-specific composition; consistent shell and semantic states; and readable error/empty/recovery states. A generated image does not prove hit targets, keyboard support, contrast conformance or runtime persistence. Verify those that can be inspected in the static artifact and label the remaining implementation tests.

Document acceptance requires a native editable source plus an exact exported PDF, inspected page by page at readable scale. Check image placements and order, hierarchy, internal navigation, source links, decision-index completeness, page breaks, absence of clipped text and editable/export parity. Recheck affected pages after corrections. Verify destination access and Page links. A successful upload or a page count is insufficient.

Conduct separate coverage/contradiction, realistic-user/failure-path and presentation/delivery reviews, with an independent reader for substantive critique when available. Record consequential findings, repairs and retests on the actual delivery version. Unresolved product choices are acceptable when explicitly framed with alternatives, recommendation, consequences and dependencies; undisclosed missing core work is not.

Done means a coherent exact review candidate is complete within this agreed scope, independently challenged, corrected and rechecked, privately accessible from the existing hub, and candid about all remaining decisions and untested behavior. It means ready for owner review only. If material work or required gates remain incomplete, deliver the useful partial result with those specific gaps rather than marking the commission complete.

First review checkpoint

First settle whether the proposed editorial-studio direction is distinctive and useful enough, comparing the paired Today exemplar to the inspected Nooch and Planner references. Then review the first-session goal/source path and the single-story drafting loop. Monetization, integrations and collaboration remain separate consequential decisions rather than prerequisites to appreciating the core design.

Verbatim owner message · received 00:40:03 UTC on Oct 3, 2026 (the prior evening in America/New_York)

This is the owner's original direction for the marketing design-and-planning proposal. It preserves the spoken wording, including transcription irregularities. The current I16 tab translates it into a reviewable commission; preparing that proposal does not execute the proposed design or implementation work.

Original message

For the proposal related to cadence, I am a bit confused about that one as well because there are scenarios we have at least partially set up I think at least in terms of their documentation and specification, which would handle some of the stuff that cadence is designed for and cadence itself is just meant to sort of be a prototype so and I think it was actually created after those scenarios existed and it was created without understanding that context of those scenarios existing so I feel like the cadence site is more a prototype that we used to play around with how we might want to approach this from a UX perspective. I don't know if that translates to how like like specification changes in some specific scenario or some like yet another scenario I don't exactly know what the move is but I just know it is a very basic prototype and there is other work and like in the local machine and I don't know what the status is in terms of like design documents or anything like that like I don't I don't really understand what the whole current state of the marketing is and how we should be progressing, but I know we definitely shouldn't know. Continue developing the cadence site. That's just there more as a reference. I think the better path forward you know would be continuing with doing the design work and generating like a design document and everything to make sure we can generate a genuinely useful and beautiful you asked for this since the cadence site does not have a UX like that. It's very basic. I was thinking something much more like nooch. And again, I don't know if maybe we already did that design document or I don't know what our state is and everything but like there should be like workflows or skills or something that we used for the previous design documents and like the proper work here would be generating one of those and making sure it's you know genuinely beautiful and useful and figuring out all the spec and doing that same workflow we did for the other previous ones where we are taking an approach where it follows a specific structure and it's really detailed and there's like multiple ad for serial passes to you know address all of the gaps and issues and everything like that and sort of come up with a really fantastic design, though in this case, we would also be looking into what also you know currently exist in the local machine and you're figuring out on top of that design document like how we should move. I'm going forward like what the path should be like how we should go about developing it and come up with a plan there so like the (Work) would be like doing the design and then like deciding how we should go do the development of it, which would probably involve using the design and everything once we approve all of it to update the documentation in irrelevant scenarios and you know figuring out the current state and setting up a detailed in a delivery team to handle the full implementation and enabling that team so for that delivery team stuff recently you saw that there is a delivery team for the BAS work and you were able to add a new work to that team, you know for this you would need to find the relevant documentation and skills for creating a new delivery team and make sure one gets set up properly but it's like a similar idea there where you're setting up the work for the you know agents to complete so yeah, I guess for cadence. You would need to investigate all of this and create a work proposal for you know doing all of that designing and planning and everything and so that I can review the whole thing and you know a part of like if you know if I like all of that, then the next follow up work would be that full implementation like I said so the (Work) proposal should have

you know clear in-depth details about what the follow up work proposal should look like once everything's approved.

Also, I don't know how the flywheel article we just did play into this since I believe Kaydence is for marketing right and for that flywheel article that is a type of marketing right so I don't know if we should like what the path forward there is exactly because you know once it gets developed as an actual scenario, you know it would need to be able to generate high-quality articles like that. I don't know if we should just have like duplicate skills like you know skills that are guidelines and stuff that were developing in the correct Google Drive folder. You know that we evolved and also skills that the the actual scenario has you know to develop you know high-quality articles in a similar way or if you know we should start moving things to there not now obviously but like as of follow up or proposal once it's all approved. I don't exactly know how that all plays together or if that stuff stays separate he has another thing to factor in as well. And it's even trickier than you think because the article you generated is pretty high-quality and in many cases at least currently now based on the cost structure where you doing things here is currently free whereas if we have a coding agent do something it's not free like in our current situation. It is better for an agent like yourself to generate articles and posts and things yourself and then if you need to you know, put them in a schedule or you know like store them in the scenario or anything like that then you would go ahead and use the local machine to submit it yourself or you could use like the local machine to read the skills maybe if you if you need to and stuff like that, but like obviously the we should have the functionality to be able to use you know the agents on the local machine to do it as well it just sort of depends on like like obviously if I'm asking you to do something, you should go try to do it as much as possible and you just use the scenario for you whatever it adds to the picture but like you know, we're still one of the things would be you know building the capability for the scenario to be able to do it itself if that makes sense

Later live-call continuation

Owner direction received: Oct 4, 2026

The owner had just asked how strategy, AI/formulas, channel choice, content production and one unified schedule would work, including general Vrooli material and campaigns for individual apps. The final continuation below authorizes completing the detailed project design and plan. It does not authorize creating the subreddit or accounts, contributing as other people, publishing, spending, operating software, source application or team activation.

Verbatim final direction

Ah Oh, yeah, yeah, yeah, yeah. yeah. So, um, yeah, just wanted to, um, say, like, that's one of the things I was thinking of, and one of the things we definitely need to do, um, and also, um, it wouldn't just be me posting, obviously, um, I would try to get, um, friends to, um, post some stuff as well, and to comment and, um stuff like that, so I don't know about the, um, stuff there and like, um if we're doing, uh, account warming and things like that, um, I don't know, um, how that all fits in the picture, but it, you know, it must fit into the picture, um, and I don't know, um, like obviously, um, Reddit is just one thing, obviously, there'd be, um, tweeting, um, my personal account, um, and, you know, maybe other, um, X accounts as well, um, and then there's like LinkedIn and YouTube and everything, so, I need to make sure, um... uh, the, um, Google Drive folder for that project is fully set up, um, to cover everything, we have a very detailed plan. um, I feel like that, um, should be what all of the,

um, research goes towards, and making sure everything is, um, properly designed and everything. You got that?
I'm going to hang up now

Disposition: design/planning authorized; product choices and pictures unapproved; implementation and external actions not authorized. Preserve the original message above and the full proposal scope. Genuine friends' contributions must remain independently chosen, transparent and platform-compliant.